

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 July 2026
Team ID	SWTID-2026-4978
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Connection	USN-1	As a user, I can establish a direct data source linkage to Product Positioning.csv files.	2	High	All
Sprint-1	Spatial Canvas	USN-2	As a user, I can render an interactive Treemap showing placement category sales volumes.	3	High	All
Sprint-1	Demographics	USN-3	As a user, I can toggle customer group profiles (Families, Students, Seniors) via segment donuts.	2	Medium	All
Sprint-2	Competitor Gaps	USN-4	As a user, I can compare local regional pricing variations side-by-side on bar charts.	3	High	All
Sprint-2	Global Filters	USN-5	As a user, I can execute cross-sheet filtering actions seamlessly across the workspace.	2	High	All

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	24 Oct 2022	29 Oct 2022	7	29 Oct 2022
Sprint-2	5	6 Days	31 Oct 2022	05 Nov 2022	5	05 Nov 2022

Velocity Calculation:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart Description:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time. For this deployment, track completed parameters down against your timeline to assure 100% feature readiness before finalizing your story delivery workbook.